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003 35 300333A
I2

SR3/ALLYN TO SR 106 VICINITY - SAFETY
ALLYN (20.59) (24.91)

This project improves safety by straightening curves, widening lanes and shoulders and providing flatter side 
slopes.

Funded Design (PE) Jun-99 Feb-07 620 30 138 *788
Right of Way Feb-01 Jan-06 35 43 1,050 500 *1,627
Construction Mar-07 May-08 109 4,182 +/-15%4,291

655 43 1,189 4,682 138 6,707

655 43 1,189 4,682 138 6,707SR3/ALLYN TO SR 106 VICINITY - SAFETY (Total)

(Kitsap)
Olympic

003 35 300352A
P1

SR 3/IMPERIAL WAY TO SUNNYSLOPE - PAVING
NORTH OF BELFAIR (30.52) (32.20)

This project overlays 1.78 miles of roadway pavement between Imperial Way and Sunnyslope Road.

Funded Design (PE) Aug-03 Feb-05 79 *79
Construction Jan-05 Nov-05 21 681 +/-15%702

100 681 781

100 681 781SR 3/IMPERIAL WAY TO SUNNYSLOPE - PAVING (Total)

(Kitsap)
Olympic

003 35 300355A
I2

SR 3/IMPERIAL WAY TO SUNNYSLOPE - SAFETY
KITSAP COUNTY (30.52) (32.83)

To reduce the existing accident rate and severity rate this project adds a passing lane from MP 30.56 to 
31.39 on northbound SR 3, and a two way left turn lane from MP 31.39 to 31.96 on SR 3, and extends the 
existing truck climbing lane from MP 32.09 to 32.15 on SR 3 southbound.

Funded Design (PE) Sep-03 Feb-05 128 +/-20%128
Construction Jan-05 Nov-05 533 1,240 +/-20%1,773

661 1,240 1,901

661 1,240 1,901SR 3/IMPERIAL WAY TO SUNNYSLOPE - SAFETY (Total)
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003 35 300356A
P2

SR 3/BRIDGES 3/116, 120, 126 - SEISMIC
BREMERTON (37.82) (42.01)

This project retrofits the existing bridges to bring them up to current seismic standards and reduces the risk 
of catastrophic failure.

Funded Design (PE) Jul-03 Mar-04 91 +/-20%91
Construction Feb-04 Oct-04 595 +/-20%595

686 686

686 686SR 3/BRIDGES 3/116, 120, 126 - SEISMIC (Total)

(Kitsap)
Olympic

003 23 300341A
I1

SR 3/SR 303 I/C (WAAGA WAY) - NEW RAMP
SILVERDALE (45.19) (46.25)

This project constructs a new freeway to freeway ramp from northbound SR 3 to southbound SR 303 with a 
new concrete slab structure undercrossing at Kitsap Mall Blvd., widening Kitsap Mall Blvd./Clear Creek 
Road including the widening of existing structure.

Funded Right of Way Oct-02 Jan-04 642 431 *1,073

642 431 1,073

642 431 1,073SR 3/SR 303 I/C (WAAGA WAY) - NEW RAMP (Total)

(Kitsap)
Olympic

003 23 300341B
I1

SR 3/SR 303 I/C (WAAGA WAY) - NEW RAMP
SILVERDALE (45.19) (46.25)

This project constructs a new freeway-to-freeway ramp from northbound SR 3 to southbound SR 303 with a 
new concrete slab structure undercrossing at Kitsap Mall Blvd., widening Kitsap Mall Blvd/Clear Creek 
Road including the widening of existing structure. This project when complete will improve traffic flow, 
reduce congestion, and provide improved access to regional shopping areas. Local partners are committed to 
providing any additional funding that may be needed for completion.

New Revenue (Referendum 51) Construction Jan-03 Oct-04 550 4,450 *5,000

550 4,450 5,000

550 4,450 5,000SR 3/SR 303 I/C (WAAGA WAY) - NEW RAMP (Total)
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003 23 300353A
P1

SR 3/THOMPSON RD TO SR 104 - PAVING
NORTH OF POULSBO (53.88) (60.02)

This project overlays 6.14 miles of roadway pavement between Thompson Road and the junction of SR 104.

Funded Design (PE) Sep-02 Mar-04 62 34 +/-20%96
Construction Feb-04 Oct-04 2,161 +/-15%2,161

62 2,195 2,257

62 2,195 2,257SR 3/THOMPSON RD TO SR 104 - PAVING (Total)

(Thurston)
Olympic

005 20 300510C
P1

I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE
GRAND MOUND (85.51) (87.96)

This project overlays 2.45 miles of existing roadway between the county line and Prairie Creek Bridge.

Funded Design (PE) Nov-03 Feb-05 144 *144
Construction Jan-05 Oct-05 26 853 *879

170 853 1,023

170 853 1,023I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE (Total)

(Clark)
Olympic

005 20 300510D
I2

I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE
GRAND MOUND (85.51) (87.96)

This project installs new cable guardrail and upgrades bridge rail transitions to improve safety.

Funded Construction Jan-05 Oct-05 10 342 *352

10 342 352

10 342 352I-5/COUNTY LINE TO PRAIRIE CREEK BRIDGE (Total)
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005 20 300581A
I1

I-5/GRAND MOUND TO MAYTOWN, WIDENING
MAYTOWN (87.50) (95.63)

This project constructs one additional lane northbound and southbound from south of the Grand Mound 
Interchange (SR 12 - Rochester) to the Maytown Interchange.  This project includes reconstructing Grand 
Mound Interchange and realigning I-5 south of the interchange, for which additional revenue is required.

Funded Design (PE) May-98 Feb-05 1,320 2,260 *3,580

1,320 2,260 3,580

New Revenue (Referendum 51) Right of Way Nov-03 Jan-05 2,477 +/-20%2,477
Construction Jan-05 Dec-06 3,128 27,395 +/-30%30,523

5,605 27,395 33,000

Additional Revenue Required for Completion Design (PE) Nov-03 Oct-05 1,312 188 +/-40%1,500
Right of Way Apr-04 Aug-05 291 9 +/-40%300
Construction Aug-05 Nov-07 24,979 6,519 +/-40%31,498

1,603 25,175 6,519 33,298

1,320 9,469 52,570 6,519 69,878I-5/GRAND MOUND TO MAYTOWN, WIDENING (Total)

(Thurston)
Olympic

005 20 300582C
P3

I-5/MAYTOWN/SCATTER CREEK - SEWER HOOKUP
MAYTOWN VICINITY (88.30) (93.60)

This project rehabilitates the existing rest area facilities by installing a connection to a sewer line.

Funded Design (PE) May-98 Feb-05 24 156 *180
Construction Jul-05 Nov-06 2,565 +/-40%2,565

24 156 2,565 2,745

24 156 2,565 2,745I-5/MAYTOWN/SCATTER CREEK - SEWER HOOKUP (Total)

(Thurston)
Olympic

005 22 300585A
I2

I-5/AIRDUSTRIAL NB ON RAMP - SAFETY
TUMWATER (101.30) (101.37)

This project installs a new signal system to reduce the number and severity of accidents.

Funded Design (PE) Sep-00 Jan-07 1 13 130 *143
Construction Dec-06 Nov-07 285 518 +/-20%804

1 13 415 518 947

1 13 415 518 947I-5/AIRDUSTRIAL NB ON RAMP - SAFETY (Total)
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005 22 300530B
I1

I-5/TROSPER ROAD INTERCHANGE - SIGNALS
TUMWATER (102.79) (102.79)

This is a 2 stage project.  Stage 1 widens the southbound off ramp, modifies the signal and installs a signal at 
the southbound off ramp.  It also improves the signal at Capitol Blvd and Trosper Rd for the City of 
Tumwater.  Stage 2 widens the south side of the Trosper Road Bridge.

Funded Construction Dec-00 Jul-03 3,693 30 *3,723

3,693 30 3,723

3,693 30 3,723I-5/TROSPER ROAD INTERCHANGE - SIGNALS (Total)

(Thurston)
Olympic

005 22 300580B
P2

I-5/CAPITAL BLVD BRIDGE - PAINTER
OLYMPIA (104.77) (104.77)

This project cleans and paints the bridge to preserve its structural integrity.

Funded Design (PE) Sep-03 Mar-06 44 6 +/-40%50
Construction Feb-06 Nov-06 351 +/-40%351

44 357 401

44 357 401I-5/CAPITAL BLVD BRIDGE - PAINTER (Total)

(Thurston)
Olympic

005 22 300585B
I2

I-5/PACIFIC AVE I/C SB OFF RAMP - SIGNAL
LACEY (107.52) (107.52)

This project installs a new traffic signal system to reduce the number and severity of accidents.

Funded Design (PE) Oct-01 Mar-04 27 68 *95
Construction Feb-04 Oct-04 294 +/-20%294

27 362 389

27 362 389I-5/PACIFIC AVE I/C SB OFF RAMP - SIGNAL (Total)
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005 22 300591B
I1

CHEHALIS WESTERN TRAIL OVERCROSSING
OLYMPIA (107.70) (107.90)

This project builds a non-motorized traffic bridge over I-5 for the Chehalis Western Trail.

New Revenue (Referendum 51) Design (PE) Sep-05 Oct-07 378 49 +/-40%427
Right of Way Sep-06 Sep-07 85 15 +/-40%100
Construction Sep-07 Dec-08 1,213 +/-40%1,213

464 1,276 1,740

464 1,276 1,740CHEHALIS WESTERN TRAIL OVERCROSSING (Total)

(Thurston)
Olympic

005 22 300508B
I4

I-5/WOODLAND CREEK - STORMWATER OUTFALL
LACEY (109.20) (109.20)

This project modifies the drainage system to improve water quality.

Funded Design (PE) Apr-04 Feb-05 89 +/-20%89

89 89

New Revenue (Referendum 51) Construction Jan-05 Dec-05 91 237 +/-20%327

91 237 327

180 237 416I-5/WOODLAND CREEK - STORMWATER OUTFALL (Total)

(Thurston)
Olympic

005 02
22

300507C
P3

I-5/MCALLISTER CR. CULVERT & TIDE GATES
NISQUALLY (114.10) (114.10)

This project replaces non-functional culverts and tide gates.

Funded Design (PE) Feb-01 Jun-02 88 *88
Right of Way Apr-02 May-02 15 *15
Construction Mar-01 Sep-03 443 66 *509

545 66 612

545 66 612I-5/MCALLISTER CR. CULVERT & TIDE GATES (Total)
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005 02
22

300507B
I4

I-5/MCALLISTER CREEK - STORMWATER
NISQUALLY (114.35) (114.43)

This project modifies the drainage system to improve water quality.

Funded Design (PE) Dec-01 Feb-03 89 *89

89 89

New Revenue (Referendum 51) Construction Jan-03 Oct-03 86 214 +/-15%300

86 214 300

175 214 389I-5/MCALLISTER CREEK - STORMWATER (Total)

(Pierce)
(Thurston)

Olympic
005 02

22
28

300508C
P1

I-5/NISQUALLY RIVER BR TO FORT LEWIS RD
NISQUALLY (114.51) (120.00)

This project grinds and overlays 5.5 miles of existing pavement on the north bound lanes between the 
Nisqually River and Fort Lewis.

Funded Design (PE) Sep-03 Mar-04 128 *128
Construction Feb-04 Nov-04 2,588 *2,588

2,716 2,716

2,716 2,716I-5/NISQUALLY RIVER BR TO FORT LEWIS RD (Total)

(Pierce)
Olympic

005 02
25
27
28
29

300517C
I2

I-5/INTELLIGENT TRANSPORTATION SYSTEM
PIERCE COUNTY (114.93) (139.50)

This project installs traffic monitoring equipment in Pierce County to inform the traveling public of accidents 
so that they may avoid the area.

Funded Construction Sep-04 Mar-05 500 *500

500 500

500 500I-5/INTELLIGENT TRANSPORTATION SYSTEM (Total)
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005 25
27
28
29

300574A
I1

I-5/TACOMA VIC HOV -  PROJECT DEFINITION
TACOMA (118.50) (139.50)

This project develops project definitions for the core HOV program in Pierce County.

Funded Design (PE) Nov-92 Dec-03 10,582 284 *10,866

10,582 284 10,866

10,582 284 10,866I-5/TACOMA VIC HOV -  PROJECT DEFINITION (Total)

(Pierce)
Olympic

005 28 300505B
I4

I-5/MURRAY CREEK - STORMWATER RETROFIT
TILLICUM (122.68) (122.68)

This project modifies the drainage system to improve water quality.

Funded Design (PE) Jun-01 Aug-03 97 11 *108
Right of Way Jun-01 Aug-03 5 *5
Construction Jul-03 Dec-03 235 +/-10%235

102 246 348

102 246 348I-5/MURRAY CREEK - STORMWATER RETROFIT (Total)

(Pierce)
Olympic

005 28
29

300519B
I2

I-5/BRIDGEPORT WAY ON-RAMPS - SAFETY
PIERCE COUNTY (125.66) (126.20)

This project improves geometrics and safety elements to improve traffic operations and reduce the number 
and severity of accidents.

Funded Design (PE) Jul-01 Jun-04 60 84 *144
Construction May-04 Jan-05 657 +/-20%657

60 741 801

60 741 801I-5/BRIDGEPORT WAY ON-RAMPS - SAFETY (Total)
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005 28
29

300564A
I1

I-5/SR 512 INTERCHANGE - CORE HOV
TACOMA (126.54) (128.36)

This project reconstructs the I-5/SR-512 Interchange, reconstructs the SR 512/Steele Street Interchange, 
widens the I-5/96th Street Undercrossing and 512/Steele Street Undercrossing, and prepares for High 
Occupancy Vehicle (HOV) lanes on I-5.

Additional Revenue Required for Completion Design (PE) Jan-07 Feb-14 249 1,420 1,420 391 +/-30%4,9001,420
Right of Way Jan-11 Jan-14 687 5,025 +/-30%30,32424,612
Construction Jan-14 Mar-16 107,203 +/-30%107,203

249 1,420 2,107 112,618 142,42726,032

249 1,420 2,107 112,618 142,42726,032I-5/SR 512 INTERCHANGE - CORE HOV (Total)

(Pierce)
Olympic

005 29 300565A
I1

I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV
TACOMA (128.36) (130.20)

This project reconstructs the 72nd Street Interchange, reconstructs the 84th Street Interchange, removes and 
replaces the 72nd and 84th Street Undercrossings and constructs the I-5 High Occupancy Vehicle (HOV) 
lanes.

Additional Revenue Required for Completion Design (PE) Jan-07 Feb-16 153 876 876 1,117 *3,900876
Right of Way Mar-13 Jan-16 2,229 *2,26738
Construction Jan-16 Mar-18 83,886 +/-30%83,886

153 876 876 87,233 90,053914

153 876 876 87,233 90,053914I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV (Total)

(Pierce)
Olympic

005 29 300586A
I1

I-5/72ND ST I/C TO SR 16 - CORE HOV
TACOMA (130.20) (132.00)

This project reconstructs the I-5/56th Street Interchange to an urban interchange, removes and replaces 48th 
Street Undercrossing, completes 38th Street configuration and constructs the SR-5 inside High Occupancy 
Vehicle (HOV) lanes.

Additional Revenue Required for Completion Design (PE) Jan-07 Jun-11 124 709 667 +/-30%1,500
Right of Way Jan-10 May-11 8,262 +/-30%8,262
Construction May-11 May-13 380 4,493 +/-30%69,87064,998

124 709 9,309 4,493 79,63264,998

124 709 9,309 4,493 79,63264,998I-5/72ND ST I/C TO SR 16 - CORE HOV (Total)
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005 27
29

300567A
I1

I-5/SR 16 I/C / 38TH ST I/C, CORE HOV
TACOMA (131.00) (133.55)

This project reconstructs the interchanges at I-5 and SR 16. This includes replacing the bridges over Nalley 
Valley, constructing freeway connections, reconstructing all of the ramp roadways and structures, and 
prepares for HOV lanes on I-5 and SR 16.

Funded Design (PE) May-98 Apr-06 10,535 1,958 516 *13,009
Right of Way Apr-99 Sep-03 10,971 4,177 *15,148
Construction Jul-00 Dec-02 16,108 *16,108

37,614 6,134 516 44,264

New Revenue (Referendum 51) Construction Feb-03 Sep-07 4,424 76,666 98,866 3,081 +/-40%183,037

4,424 76,666 98,866 3,081 183,037

Additional Revenue Required for Completion Construction Mar-06 May-08 22,274 17,094 119 +/-20%39,487

22,274 17,094 119 39,487

42,038 82,800 121,656 20,176 119 266,789I-5/SR 16 I/C / 38TH ST I/C, CORE HOV (Total)

(Pierce)
Olympic

005 27
29

300568A
I1

I-5/S 48TH TO S M STREET - CORE HOV
TACOMA (131.20) (133.21)

This project widens existing bridges, constructs a northbound collector distributor and prepares for HOV 
lanes from South 48th St. to South M St.  Several retaining walls will be built to reduce right of way needs.

Funded Design (PE) May-98 Mar-03 2,767 *2,767
Right of Way Oct-00 Jan-03 3,174 *3,174

5,941 5,941

New Revenue (Referendum 51) Construction Feb-03 Jan-05 4,604 37,788 +/-20%42,391

4,604 37,788 42,391

10,545 37,788 48,332I-5/S 48TH TO S M STREET - CORE HOV (Total)
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005 27
29

300576A
I1

I-5/I-705 TO PORT OF TACOMA INTERCHANGE
TACOMA (133.55) (135.25)

This project reconstructs SR 7/I-705 ramps; removes/replaces SR 7/I-705 northbound overcrossing; widens 
SR 7/I-705 southbound overcrossing; removes and replaces Pacific Ave. Undercrossing; removes the 30th 
Street Bridge, removes and replaces McKinley Street Bridge; and adds HOV lanes from Pacific Avenue to 
Puyallup River Bridge on I-5.

New Revenue (Referendum 51) Design (PE) Mar-03 Jun-09 193 2,110 2,110 1,987 +/-20%6,400

193 2,110 2,110 1,987 6,400

Additional Revenue Required for Completion Right of Way Mar-08 May-09 2,850 +/-20%2,850
Construction May-09 Sep-11 502 93,258 +/-20%99,8786,119

3,352 93,258 102,7286,119

193 2,110 2,110 5,338 93,258 109,1286,119I-5/I-705 TO PORT OF TACOMA INTERCHANGE (Total)

(Pierce)
Olympic

005 25
27

300569A
I1

I-5/EAST "L" ST TO PUYALLUP BR- CORE HOV
TACOMA (134.60) (136.53)

This project reconstructs the I-5/Portland Avenue Interchange and the I-5/SR 167 Interchange; widens Bay 
Street Overcrossing and the T Street sewer overcrossing;, removes/replaces the L Street and Puyallup River 
structures;, and prepares for High Occupancy Vehicle (HOV) lanes from East L Street to the Puyallup River.

Funded Design (PE) Nov-95 Jun-08 5,520 *5,520

5,520 5,520

New Revenue (Referendum 51) Design (PE) Mar-03 Jun-08 191 2,078 2,013 418 +/-30%4,700

191 2,078 2,013 418 4,700

Additional Revenue Required for Completion Right of Way Jun-05 Nov-08 233 28,219 2,877 +/-20%31,329
Construction May-07 Apr-10 883 150,912 16,765 +/-20%168,560

233 29,103 153,788 16,765 199,889

5,710 2,312 31,115 154,207 16,765 210,108I-5/EAST "L" ST TO PUYALLUP BR- CORE HOV (Total)

(Pierce)
Olympic

005 25
27

300590B
P2

I5/PUYALLUP R RR OC-5/456W
TACOMA (135.24) (135.52)

This project rehabilitates the deteriorated bridge deck on 005/456W.

Funded Design (PE) Nov-01 Mar-03 158 *158
Construction Feb-03 Nov-03 524 555 *1,079

682 555 1,237

682 555 1,237I5/PUYALLUP R RR OC-5/456W (Total)
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005 25
27

300563A
I1

I-5/PORT OF TACOMA I/C, CORE HOV
FIFE (135.53) (136.61)

This project rebuilds the I-5/Port of Tacoma Road Interchange and constructs HOV lanes from the Puyallup 
River to the Port of Tacoma Road Interchange.

Funded Design (PE) May-98 May-04 370 486 145 *1,000
Right of Way Dec-02 Dec-05 1 6 1 +/-20%7

370 491 146 1,007

Additional Revenue Required for Completion Construction Mar-04 Jan-06 9,512 5,254 +/-20%14,766

9,512 5,254 14,766

370 10,003 5,400 15,773I-5/PORT OF TACOMA I/C, CORE HOV (Total)

(Pierce)
Olympic

005 25
27

300504A
I1

I-5/PORT OF TACOMA RD TO KING CO LINE
FEDERAL WAY VIC (136.61) (139.50)

This project completes the preconstruction for HOV lanes from the Port of Tacoma Road to the Pierce/King 
County Line.

Funded Design (PE) Mar-95 Dec-05 3,488 912 *4,400

3,488 912 4,400

3,488 912 4,400I-5/PORT OF TACOMA RD TO KING CO LINE (Total)

(Pierce)
Olympic

005 25
27

300504B
I1

I-5/PORT OF TACOMA RD TO KING CO LINE
FIFE (136.61) (139.50)

This project constructs HOV lanes from Port of Tacoma Road to Pierce/ King County Line.

Funded Right of Way Jun-03 Dec-05 1,659 319 +/-20%1,978

1,659 319 1,978

New Revenue (Referendum 51) Right of Way Jun-03 Dec-05 5 439 +/-20%444
Construction Sep-04 Nov-06 2,995 21,399 +/-20%24,394

5 3,434 21,399 24,838

5 5,093 21,717 26,816I-5/PORT OF TACOMA RD TO KING CO LINE (Total)
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Olympic Region

(Pierce)
Olympic

007 02 300726A
P1

SR 7/ELBE R/R CROSSING TO ALDER
PIERCE COUNTY (16.82) (22.70)

This project overlays 5.9 miles of existing roadway pavement between the town of Elbe and Alder.

Funded Design (PE) Sep-04 Aug-05 175 5 *180
Construction Jul-05 Dec-05 3,342 *3,342

175 3,348 3,522

175 3,348 3,522SR 7/ELBE R/R CROSSING TO ALDER (Total)

(Pierce)
Olympic

007 02
29

300706B
I2

SR7/SR 507 TO SR 512 - SAFETY
PARKLAND (47.44) (52.30)

Constructs sidewalks, retaining walls, illumination, and consolidates access points.

Funded Design (PE) May-96 Jun-05 1,686 85 *1,771
Right of Way Dec-98 Jun-03 22 *22
Construction Jun-98 Jun-01 137 *137

1,845 85 1,930

New Revenue (Referendum 51) Construction Dec-03 Dec-04 9,762 +/-20%9,762

9,762 9,762

1,845 9,847 11,692SR7/SR 507 TO SR 512 - SAFETY (Total)

(Pierce)
Olympic

007 27
29

300727A
P1

SR 7/SR 512 TO I-5 - PAVING
TACOMA (52.56) (58.60)

This project overlays 6.04 miles of existing roadway pavement from 108th Street to I-5.

Funded Design (PE) Nov-01 May-05 99 54 *152
Construction Apr-05 Dec-05 81 2,571 +/-15%2,653

99 135 2,571 2,805

99 135 2,571 2,805SR 7/SR 512 TO I-5 - PAVING (Total)
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Olympic Region

(Grays Harbor)
Olympic

008 35 300801D
P3

SR 8/ELMA REST AREA
ELMA (1.57) (2.32)

This project reduces the groundwater infiltration and increases the sewage capacity at the Elma Rest Area.

Funded Design (PE) Sep-03 Jun-04 71 +/-30%71
Construction May-04 Nov-04 39 +/-30%39

110 110

110 110SR 8/ELMA REST AREA (Total)

(Grays Harbor)
Olympic

008 35 300807B
I2

SR8/MCCLEARY - NEW INTERCHANGE
MCCLEARY (7.10) (7.97)

This project constructs a new bridge over SR 8 at MP 7.39 along Mox Chehalis Road and constructs related 
ramps to complete interchange. The existing at-grade intersection will be removed. Additional work includes 
installing a storm water system.

Funded Design (PE) Oct-00 Jul-02 861 *861
Right of Way Jul-01 Aug-02 59 *59
Construction May-02 Aug-03 5,732 687 *6,419

6,652 687 7,339

6,652 687 7,339SR8/MCCLEARY - NEW INTERCHANGE (Total)

(Thurston)
Olympic

008 35 300813A
P2

SR8/MUD BAY BRIDGES 8/104N&S -  SEISMIC
WEST OF OLYMPIA (20.63) (20.63)

This project retrofits existing bridges to bring them up to current seismic standards and reduce the risk of 
catastrophic failure.

Funded Design (PE) Sep-05 Nov-06 73 +/-20%73
Construction Sep-06 Sep-07 282 89 +/-20%371

355 89 443

355 89 443SR8/MUD BAY BRIDGES 8/104N&S -  SEISMIC (Total)
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Olympic Region
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012 19 301227C
P2

US 12/WISHKAH AND HERON ST BRS - SEISMIC
ABERDEEN (0.08) (0.55)

This project retrofits existing bridges to bring them up to current seismic standards and reduce the risk of 
catastrophic failure.

Funded Design (PE) Jan-99 Oct-04 180 4 *184
Construction Aug-01 Oct-05 556 852 426 +/-15%1,834

736 856 426 2,017

736 856 426 2,017US 12/WISHKAH AND HERON ST BRS - SEISMIC (Total)

(Grays Harbor)
Olympic

012 19 301227F
P2

US 12/HERON STREET BRIDGE - REPAIR
ABERDEEN8 (0.08) (0.13)

This project rehabilitates existing movable bridge to enhance end seating during closing.

Funded Design (PE) Mar-01 Oct-04 62 15 *77
Construction Sep-04 Nov-05 138 93 +/-20%231

62 153 93 309

62 153 93 309US 12/HERON STREET BRIDGE - REPAIR (Total)

(Grays Harbor)
Olympic

012 19 301284D
P3

US 12/ABERDEEN - SIGNAL UPGRADE
ABERDEEN (0.61) (0.68)

RRT: CO RRQ: ABERDN
This project rehabilitates existing signal systems.

Funded Design (PE) Jan-02 Nov-02 18 32 *50
Construction Oct-02 Nov-03 212 54 +/-20%266

229 54 32 316

229 54 32 316US 12/ABERDEEN - SIGNAL UPGRADE (Total)
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012 19
24
35

301216A
P1

US 12/BRADY TO MALONE - PAVING
ELMA (14.76) (25.80)

This project overlays 11 miles of existing roadway pavement between Brady and Malone.

Funded Design (PE) Sep-03 Mar-04 100 *100
Construction Feb-04 Aug-04 5,127 *5,127

5,227 5,227

5,227 5,227US 12/BRADY TO MALONE - PAVING (Total)

(Grays Harbor)
Olympic

012 35 301255A
P2

US 12/3RD ST OVERCROSSING - SEISMIC
ELMA (20.44) (20.44)

This project retrofits the existing bridge to bring it up to current seismic standards and reduce the risk of 
catastrophic failure.

Funded Design (PE) Oct-07 Jun-08 75 +/-20%75
Construction May-08 Dec-08 175 +/-20%175

250 250

250 250US 12/3RD ST OVERCROSSING - SEISMIC (Total)

(Thurston)
Olympic

012 20 301254A
P2

US 12/BRIDGE 12/114 - SEISMIC
GRAND MOUND (44.92) (44.92)

This project retrofits the existing bridge to bring it up to current seismic standards and reduce the risk of 
catastrophic failure.

Funded Design (PE) Sep-06 May-07 72 +/-20%72
Construction Apr-07 Nov-07 2 143 +/-20%145

74 143 217

74 143 217US 12/BRIDGE 12/114 - SEISMIC (Total)
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016 27
28
29

301636A
I1

SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV
TACOMA (0.00) (5.05)

This project constructs HOV lanes in 4 stages.  Stage 1 widens to prepare for future HOV lanes and 
reconstructs the ramps at Union Avenue Interchange.  Stage 2 constructs HOV lanes and upgrades 19th 
Street and 6th Avenue Interchanges by widening the ramps and building a bicycle path from Union to 6th 
Ave./Pearl. Stage 3 constructs HOV lanes and builds a bicycle path from Pearl Street to Jackson Avenue. 
Stage 4 constructs HOV to HOV connections from I-5 to SR 16.

Funded Design (PE) May-98 Apr-05 7,604 1,549 *9,153
Right of Way Nov-02 Sep-04 1,173 2,856 *4,029
Construction Oct-00 Dec-02 20,394 *20,394

29,171 4,405 33,575

New Revenue (Referendum 51) Design (PE) Jun-04 Apr-06 792 608 +/-30%1,400
Construction Sep-03 Apr-07 58,079 24,053 +/-20%82,132

58,871 24,662 83,532

Additional Revenue Required for Completion Construction Mar-06 Dec-08 21,827 29,679 +/-30%51,506

21,827 29,679 51,506

29,171 63,275 46,489 29,679 168,613SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV (Total)

(Pierce)
Olympic

016 27
28

301646B
P1

SR 16/CENTER ST OFF RAMP TO JACKSON AVE
TACOMA (1.90) (4.55)

This project overlays 2.5 miles of existing roadway pavement between Center Street and the off ramp to 
Jackson Avenue.

Funded Design (PE) Sep-03 Apr-05 200 *200
Construction Mar-05 Jan-06 32 1,349 *1,381

232 1,349 1,581

232 1,349 1,581SR 16/CENTER ST OFF RAMP TO JACKSON AVE (Total)
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016 26
28

301699A
I7

SR 16/NEW TACOMA NARROWS BRIDGE
TACOMA (4.97) (9.35)

This project provides state funds to participate in the funding for the design build construction of a new 
parallel suspension bridge, 3.4 miles of associated roadway improvements, and improvements to the existing 
bridge.

Funded Design (PE) Aug-99 Jul-01 766 *766
Right of Way Feb-00 Jul-02 10,234 *10,234
Construction Apr-02 Jan-08 262,336 356,602 191,339 28,723 *839,000

273,336 356,602 191,339 28,723 850,000

273,336 356,602 191,339 28,723 850,000SR 16/NEW TACOMA NARROWS BRIDGE (Total)

(Pierce)
Olympic

016 26
28

301622E
P3

SR 16/TACOMA NARROWS BRIDGE - ELECTRICAL
TACOMA (7.28) (8.41)

This project rehabilitates the electrical system on the bridge.

Funded Design (PE) Oct-01 Jul-07 376 74 *450
Construction Jun-07 May-09 74 1,602 +/-20%1,676

376 74 74 1,602 2,126

376 74 74 1,602 2,126SR 16/TACOMA NARROWS BRIDGE - ELECTRICAL (Total)

(Pierce)
Olympic

016 26 301638B
I1

SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV
GIG HARBOR (9.35) (10.74)

This project constructs HOV lanes from 36th Street to Olympic Drive NW.

Funded Design (PE) Aug-01 Jul-05 480 580 140 *1,200
Right of Way Mar-02 May-05 467 660 *1,127

947 1,240 140 2,327

New Revenue (Referendum 51) Construction May-05 Feb-07 51 7,950 +/-20%8,001

51 7,950 8,001

947 1,291 8,090 10,328SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV (Total)
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016 26 301639A
I1

SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV
GIG HARBOR (10.74) (15.77)

This project constructs HOV lanes from Olympic Interchange to Purdy Interchange.

Additional Revenue Required for Completion Design (PE) Jan-04 Nov-07 572 728 +/-40%1,300
Right of Way Jan-06 Mar-07 11,510 +/-40%11,510
Construction Sep-07 Jul-10 23,492 18,952 +/-40%42,444

572 12,238 23,492 18,952 55,254

572 12,238 23,492 18,952 55,254SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV (Total)

(Kitsap)
Olympic

016 26 301632C
I2

SR 16/BURLEY-OLALLA INTERSECTION -SAFETY
WEST OF PURDY (19.73) (20.21)

This project reduces the accidents by limiting intersection crossing and turning movements.

Funded Design (PE) Aug-01 Mar-04 158 *158
Construction Feb-04 Nov-04 543 +/-20%543

158 543 701

158 543 701SR 16/BURLEY-OLALLA INTERSECTION -SAFETY (Total)

(Grays Harbor)
Olympic

101 19 310194B
P1

US 101/PACIFIC CO LINE TO VIC LUND ROAD
SOUTH OF ARTIC (67.18) (71.55)

This project overlays 4.37 miles of existing roadway pavement and restores safety features between Grays 
Harbor County line and milepost 71.55.  The project will also include bridge rail retrofit and guardrail 
installation to improve safety.

Funded Design (PE) Feb-03 Apr-05 17 106 +/-20%123
Construction Mar-05 Dec-05 30 2,149 +/-15%2,179

17 136 2,149 2,302

17 136 2,149 2,302US 101/PACIFIC CO LINE TO VIC LUND ROAD (Total)
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Olympic Region

(Grays Harbor)
Olympic

101 19 310180F
P2

US 101/CHEHALIS RIVER BRIDGE -  SEISMIC
ABERDEEN (83.22) (83.70)

This project retrofits the existing bridge to bring it up to current seismic standards and reduce the risk of 
catastrophic failure.

Funded Design (PE) Jan-99 Oct-02 400 *400
Construction Sep-02 Oct-03 3,779 2,099 +/-15%5,878

4,179 2,099 6,278

4,179 2,099 6,278US 101/CHEHALIS RIVER BRIDGE -  SEISMIC (Total)

(Grays Harbor)
Olympic

101 19
24

310184D
P3

US 101/ABERDEEN - SIGNAL UPGRADE
ABERDEEN (83.66) (91.48)

This project rehabilitates the existing signal systems.

Funded Design (PE) Jan-02 Nov-02 42 158 *200
Construction Oct-02 Nov-03 1,483 379 +/-20%1,862

1,525 379 158 2,062

1,525 379 158 2,062US 101/ABERDEEN - SIGNAL UPGRADE (Total)

(Grays Harbor)
Olympic

101 19
24

310117D
P2

US 101/HOQUIAM RIV BRS- MECHANICAL
HOQUIAM (87.31) (88.36)

This project rehabilitates the existing mechanical and electrical equipment on the bridge.

Funded Design (PE) Dec-01 Mar-06 173 277 150 *600
Construction Feb-06 Nov-07 5,514 1,636 +/-20%7,149

173 277 5,664 1,636 7,749

173 277 5,664 1,636 7,749US 101/HOQUIAM RIV BRS- MECHANICAL (Total)
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101 24 310134A
P2

US 101/W FORK HOQUIAM RIV BRIDGE 101/142
HOQUIAM (98.13) (98.14)

This project replaces the existing structurally deficient bridge with a new bridge.

Funded Design (PE) Jul-01 Nov-05 145 10 *155
Construction Oct-05 Nov-06 701 +/-20%701

145 10 701 856

145 10 701 856US 101/W FORK HOQUIAM RIV BRIDGE 101/142 (Total)

(Grays Harbor)
Olympic

101 24 310134B
P2

US 101/W FORK HOQUIAM RIV BRIDGE 101/145
HOQUIAM (99.49) (99.50)

This project replaces the existing structurally deficient bridge with a new bridge.

Funded Design (PE) Jul-01 Nov-05 118 22 *140
Construction Oct-05 Nov-06 577 +/-20%577

118 22 577 717

118 22 577 717US 101/W FORK HOQUIAM RIV BRIDGE 101/145 (Total)

(Grays Harbor)
Olympic

101 24 310129C
P2

US 101/HUMPTULIPS RIVER BRIDGE 101/150
GRAYS HARBOR (109.00) (109.08)

This project repairs waterway scour to bridge foundation.

Funded Design (PE) Oct-04 May-06 30 40 *70
Construction Apr-06 Jan-07 81 *81

30 121 151

30 121 151US 101/HUMPTULIPS RIVER BRIDGE 101/150 (Total)
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(Grays Harbor)
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101 24 310163B
P2

US 101/S FORK BOULDER CREEK BR 101/157
AMANDA PARK (123.74) (123.78)

This project replaces the structurally deficient bridge 101/157 with a new bridge.

Funded Design (PE) Jul-01 Dec-02 230 *230
Construction Nov-02 Oct-03 1,084 769 +/-20%1,853

1,314 769 2,083

1,314 769 2,083US 101/S FORK BOULDER CREEK BR 101/157 (Total)

(Jefferson)
Olympic

101 24 310182B
P3

US 101/NOLAN CREEK -  REALIGNMENT
NORTH OF KALALOCH (170.12) (170.82)

This project realigns the roadway around an unstable slope to limit risk of road closures.  This project is in 
conjunction with the Nolan Creek Bridge replacement project, currently programmed in the P2 (Bridge 
replacement program) program item number 310182C.

Funded Design (PE) Aug-00 Dec-02 285 *285
Right of Way Oct-01 Apr-02 221 *221
Construction Jul-02 Feb-04 856 904 *1,760

1,362 904 2,266

1,362 904 2,266US 101/NOLAN CREEK -  REALIGNMENT (Total)

(Jefferson)
Olympic

101 24 310182C
P2

US 101/NOLAN CREEK BRIDGE 101/214
NORTH OF KALALOCH (170.45) (170.46)

This project replaces the existing structurally deficient and functionally obsolete bridge with a new bridge.  
This bridge was damaged during a high water event on December 15, 1999, following a heavy winter rain 
storm.  This project is funded, in part, by Federal Emergency Relief monies.

Funded Design (PE) Aug-00 Dec-02 345 *345
Construction Nov-02 Feb-04 681 765 *1,446

1,026 765 1,791

1,026 765 1,791US 101/NOLAN CREEK BRIDGE 101/214 (Total)
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101 24 310141C
P3

US 101/HOH RIVER EROSION
SOUTH OF FORKS (174.36) (174.43)

This project stabilizes the side slope problem and reduces the risk of roadway closures.

Funded Design (PE) Aug-01 May-03 60 *60
Construction Dec-01 Jan-04 81 465 +/-20%546

141 465 606

141 465 606US 101/HOH RIVER EROSION (Total)

(Clallam)
Olympic

101 24 310196B
P1

SR101/SITKUM-SOL DUC RD TO BEAR CREEK RD
CLALLAM COUNTY (193.28) (206.00)

This project overlays 13 miles of existing roadway pavement between Sitkum-Sol Duc Road and Bear Creek 
Road.

Funded Design (PE) Sep-03 Mar-04 98 *98
Construction Feb-04 Aug-04 3,334 *3,334

3,432 3,432

3,432 3,432SR101/SITKUM-SOL DUC RD TO BEAR CREEK RD (Total)

(Clallam)
Olympic

101 24 310154B
P1

US 101/OLYMPIC NAT'L PARK TO INDIAN CR
LAKE SUTHERLAND (231.46) (234.60)

This project overlays 3.14 miles of existing roadway pavement between Olympic National Park and Indian 
Creek.

Funded Design (PE) Sep-01 Dec-03 34 38 *72
Construction Nov-03 Sep-04 1,027 *1,027

34 1,065 1,099

34 1,065 1,099US 101/OLYMPIC NAT'L PARK TO INDIAN CR (Total)
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101 24 310137B
P1

US 101/DOYLE ST TO FRONT ST - PAVING
PORT ANGELES (246.22) (248.11)

This project overlays 1.89 miles of existing roadway pavement between Doyle Street and Front Street.

Funded Design (PE) Sep-01 Mar-05 55 7 *62
Construction Feb-05 Dec-05 34 728 +/-15%762

55 41 728 824

55 41 728 824US 101/DOYLE ST TO FRONT ST - PAVING (Total)

(Clallam)
Olympic

101 24 310199B
P1

US 101/GOLF COURSE RD TO LINCOLN ST
PORT ANGELES (249.68) (251.25)

RRT: CO RRQ: PRTANG
This project overlays 15.7 mile of existing roadway pavement between Golf Course Road and Lincoln Street 
on the Port Angeles Couplet.

Funded Design (PE) Jan-02 Mar-06 34 25 *58

34 25 58

34 25 58US 101/GOLF COURSE RD TO LINCOLN ST (Total)

(Clallam)
Olympic

101 24 310102C
P1

US 101/MORSE CREEK TO WATKINS RD -PAVING
PORT ANGELES VIC (252.20) (254.87)

This project overlays 2.6 miles of existing roadway and weight station pavement between Morse Creek 
Bridge and Watkins Road.

Funded Design (PE) Dec-01 Dec-03 80 29 *109
Construction Nov-03 Aug-04 1,558 *1,558

80 1,587 1,667

80 1,587 1,667US 101/MORSE CREEK TO WATKINS RD -PAVING (Total)
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101 24 310107B
I1

US 101/SHORE RD TO KITCHEN RD - WIDENING
SEQUIM VICINITY (256.93) (260.15)

This project constructs additional general purpose lanes in each direction to provide a four lane facility to 
improve traffic operations and mobility.

Funded Design (PE) Oct-91 Apr-11 1,281 17 238 *1,535
Right of Way Jul-00 Sep-11 1,478 1,955 *4,083650

2,759 17 238 1,955 5,619650

Additional Revenue Required for Completion Construction Mar-11 Feb-13 1,067 +/-20%20,62719,560

1,067 20,62719,560

2,759 17 238 3,022 26,24520,210US 101/SHORE RD TO KITCHEN RD - WIDENING (Total)

(Clallam)
Olympic

101 24 310157A
P1

SR 101/KITCHEN-DICK RD TO DUNGENESS RIV
SEQUIM (260.05) (262.34)

This project overlays 2 miles of existing roadway pavement between Kitchen-Dick Road and the Dungeness 
River.

Funded Design (PE) Sep-03 Apr-04 84 *84
Construction Mar-04 Nov-04 1,705 *1,705

1,788 1,788

1,788 1,788SR 101/KITCHEN-DICK RD TO DUNGENESS RIV (Total)

(Clallam)
Olympic

101 24 310154A
I1

US 101/SEQUIM  - BUILD A BYPASS
SEQUIM (262.30) (267.94)

This project constructed two new lanes on new alignment, the remainder of the work includes monitoring of 
the wetland and payment to irrigation districts.

Funded Design (PE) Mar-92 Feb-04 6,475 25 *6,500
Right of Way Sep-95 Jul-02 19,393 *19,393
Construction Feb-97 Oct-09 24,636 98 98 97 *24,928

50,504 123 98 97 50,821

50,504 123 98 97 50,821US 101/SEQUIM  - BUILD A BYPASS (Total)
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101 24 310119C
I2

US 101/W SEQUIM BAY RD TO VIC DAWLEY RD
EAST OF SEQUIM (268.48) (269.52)

This project reduces the accident rate and accident severity by correcting slopes, ditch depths, upgrading 
drainage, guardrail and improving access control.

Funded Design (PE) Mar-01 Jun-04 154 108 *262
Right of Way Sep-01 May-03 322 *322
Construction May-04 Dec-04 468 +/-20%468

476 576 1,052

476 576 1,052US 101/W SEQUIM BAY RD TO VIC DAWLEY RD (Total)

(Clallam)
Olympic

101 24 310155B
I2

US 101/CORRIEA RD VIC TO ZACCARDO RD
BLYN (270.85) (271.85)

This project flattens slopes and establishes access control to prevent the severity of accidents.  R51 funds 
will be used for the construction of this project.

Funded Design (PE) Feb-00 Apr-03 479 *479
Right of Way Feb-01 May-03 257 *257

736 736

New Revenue (Referendum 51) Construction Mar-03 May-04 44 318 +/-15%362

44 318 362

781 318 1,098US 101/CORRIEA RD VIC TO ZACCARDO RD (Total)

(Clallam)
Olympic

101 24 310161D
I4

US 101/CHICKEN COOP CREEK - FISH PASSAGE
BLYN (271.90) (272.25)

This project removes a migratory fish passage barrier.

New Revenue (Referendum 51) Design (PE) Jan-03 Apr-04 40 83 +/-40%123
Right of Way Sep-03 Dec-04 66 +/-40%66
Construction Mar-04 Dec-04 589 +/-40%589

40 738 779

40 738 779US 101/CHICKEN COOP CREEK - FISH PASSAGE (Total)
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101 24 310166B
I1

US 101/BLYN VIC - PASSING LANES
BLYN (272.33) (273.00)

This project constructs east and westbound passing lanes to improve traffic operations and mobility.

Funded Design (PE) Sep-95 Mar-04 282 46 *328
Right of Way May-99 Feb-04 171 *171

453 46 499

New Revenue (Referendum 51) Construction Feb-04 Feb-05 1,410 +/-15%1,410

1,410 1,410

453 1,456 1,909US 101/BLYN VIC - PASSING LANES (Total)

(Jefferson)
Olympic

101 24 310102F
I1

US 101/GARDINER VIC - TRUCK LANE
GARDINER VIC (276.20) (277.60)

This project constructs a northbound truck climbing lane to improve traffic operations and mobility.

Funded Design (PE) Jan-96 Apr-05 104 121 +/-20%225

104 121 225

New Revenue (Referendum 51) Right of Way Mar-04 Mar-05 57 *57
Construction Mar-05 Jan-06 206 1,357 +/-15%1,563

263 1,357 1,620

104 384 1,357 1,845US 101/GARDINER VIC - TRUCK LANE (Total)

(Jefferson)
Olympic

101 24 310184B
P1

US 101/SR 104 TO QUILCENE RIVER - PAVE
QUILCENE (285.16) (296.65)

This project overlays 11.49 miles of existing roadway between SR 104 and the Big Quilcene River.

Funded Design (PE) Jul-03 Mar-04 92 *92
Construction Feb-04 Dec-04 2,568 *2,568

2,660 2,660

2,660 2,660US 101/SR 104 TO QUILCENE RIVER - PAVE (Total)
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101 24 310113G
P3

US 101/LELAND CREEK FLOODING STAGE THREE
QUILCENE (288.15) (288.29)

This project raises the roadway pavement to mitigate roadway settlement.

Funded Construction Feb-04 Dec-04 54 +/-30%54

54 54

54 54US 101/LELAND CREEK FLOODING STAGE THREE (Total)

(Jefferson)
Olympic

101 24 310148C
P1

SR 101/MT WALKER TO BRINNON LANE -PAVE
BRINNON (299.50) (306.44)

This project overlays 6.92 miles of existing roadway between Mt. Walker and Brinnon Lane.

Funded Design (PE) Sep-03 Mar-04 83 *83
Construction Feb-04 Nov-04 1,508 *1,508

1,591 1,591

1,591 1,591SR 101/MT WALKER TO BRINNON LANE -PAVE (Total)

(Mason)
Olympic

101 35 310133D
P2

US 101/PURDY CREEK BRIDGE REPLACEMENT
SHELTON (330.00) (331.00)

This project prepares an environmental document and preliminary design.

New Revenue (Referendum 51) Design (PE) Mar-03 Jun-08 217 2,368 2,368 1,046 +/-40%6,000

217 2,368 2,368 1,046 6,000

217 2,368 2,368 1,046 6,000US 101/PURDY CREEK BRIDGE REPLACEMENT (Total)

(Mason)
Olympic

101 35 310105C
P1

US 101/SR 106 TO SR 108 - PAVING
SHELTON VIC (336.90) (353.81)

This project overlays 16.91 miles of existing roadway pavement between Potlatch and Kamilche.

Funded Design (PE) Jan-02 Mar-05 103 7 *110
Construction Feb-05 Dec-05 46 2,854 +/-15%2,900

103 53 2,854 3,010

103 53 2,854 3,010US 101/SR 106 TO SR 108 - PAVING (Total)
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(Thurston)
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101 22 310120C
P2

US 101/DELPHI RD UNDERCROSSING - SEISMIC
OLYMPIA VIC (363.31) (363.31)

This project retrofits the existing bridge to bring it up to current seismic standards to reduce the risk of 
catastrophic failure.

Funded Design (PE) Sep-03 Oct-04 70 +/-20%70
Construction Sep-04 Dec-04 300 +/-20%300

370 370

370 370US 101/DELPHI RD UNDERCROSSING - SEISMIC (Total)

(Thurston)
Olympic

101 22 310139C
I1

US 101/WEST OLYMPIA ACCESS - STUDY
OLYMPIA (364.50) (365.50)

In partnership with the City of Olympia, identify a range of alternatives to provide additional access between 
the city street network and US 101 from the existing interchanges at Black Lake and Mud Bay. Additional 
funding is needed for completion and is expected to be provided from local partnership funding by the City of 
Olympia.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-04 142 358 +/-40%500

142 358 500

142 358 500US 101/WEST OLYMPIA ACCESS - STUDY (Total)

(Thurston)
Olympic

101 22 310125B
I1

US 101/CROSBY BLVD/COOPER POINT RD I/C
OLYMPIA (366.28) (366.57)

This project widened Crosby Blvd and widened the ramps to improve traffic operations and mobility.  The 
second stage provides landscaping of the interchange.

Funded Design (PE) Mar-95 Apr-07 1,031 79 *1,111
Right of Way Mar-99 Sep-99 201 *201
Construction Jun-99 Sep-08 5,865 30 56 538 +/-30%6,489

7,098 30 135 538 7,800

7,098 30 135 538 7,800US 101/CROSBY BLVD/COOPER POINT RD I/C (Total)
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104 24 310429A
I2

SR 104/JCT SR 19 INTERSECTION SAFETY
HOOD CANAL VICINITY (8.86) (9.10)

This project reduces the accident rate and accident severity by extending the center acceleration lane on SR 
104 eastbound, provides a 200 foot right turn pocket on SR 19, and defines the SR 104 right turn lane to SR 
19 by offsetting it from the westbound through lane.  R51 funds will be used for the construction of this 
project.

Funded Design (PE) Feb-00 Mar-03 108 *108
Right of Way Dec-00 Feb-03 25 *25

133 133

New Revenue (Referendum 51) Construction Feb-03 Feb-04 126 480 *606

126 480 606

259 480 739SR 104/JCT SR 19 INTERSECTION SAFETY (Total)

(Kitsap)
(Jefferson)

Olympic
104 23

24
310407B

P2
SR 104/HOOD CANAL BRIDGE EAST HALF

HOOD CANAL (13.75) (15.50)

This project replaces the existing structurally deficient bridge with a new bridge and rehabilitates the draw 
span.

Funded Design (PE) Apr-98 Feb-03 8,520 200 *8,720
Right of Way Apr-01 Jan-07 1,174 1,000 500 *2,674
Construction Dec-02 Jun-09 19,771 158,487 48,413 16,022 +/-20%242,692

29,464 159,687 48,913 16,022 254,085

29,464 159,687 48,913 16,022 254,085SR 104/HOOD CANAL BRIDGE EAST HALF (Total)

(Kitsap)
(Jefferson)

Olympic
104 23

24
310407C

I2
SR 104/HOOD CANAL BRIDGE EAST HALF

HOOD CANAL (13.75) (15.50)

This project improves the safety features on the Hood Canal Bridge.

Funded Construction Dec-02 Jun-09 94 481 215 79 +/-20%869

94 481 215 79 869

94 481 215 79 869SR 104/HOOD CANAL BRIDGE EAST HALF (Total)
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104 23 310432A
I2

SR 104/MILLER BAY ROAD - SAFETY
PORT GAMBLE (21.92) (22.10)

This project widens Miller Bay Road for a left turn lane, revises the signal system, and revises the business 
accesses into the Kountry Korner business complex.

Funded Design (PE) Jul-02 Apr-04 46 40 *86
Construction Mar-04 Dec-05 189 77 +/-20%265

46 228 77 351

46 228 77 351SR 104/MILLER BAY ROAD - SAFETY (Total)

(Grays Harbor)
Olympic

105 19 310511A
P1

SR 105/PACIFIC CO LINE TO BONGE AVENUE
WESTPORT (25.72) (29.61)

This project overlays 3.89 miles of existing roadway pavement between Grays Harbor County Line and 
Bonge Avenue.

Funded Design (PE) Jan-03 Apr-04 36 64 +/-20%100
Construction Mar-04 Dec-04 1,297 +/-15%1,297

36 1,361 1,397

36 1,361 1,397SR 105/PACIFIC CO LINE TO BONGE AVENUE (Total)

(Mason)
Olympic

106 35 310603A
I4

SR 106/SKOBOB CREEK - FISH PASSAGE
HOOD CANAL (0.85) (0.85)

R51 funding provides the state's contribution to a partnership project that replaces a fish barrier culvert with a 
bridge.  Local partnership funding is required for completion and is expected to be provided by the Hood 
Canal Salmon Enhancement Group.

New Revenue (Referendum 51) Design (PE) Jan-03 Apr-04 49 101 +/-40%150
Construction Mar-04 Dec-04 1,100 +/-40%1,100

49 1,201 1,250

49 1,201 1,250SR 106/SKOBOB CREEK - FISH PASSAGE (Total)
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Olympic Region

(Mason)
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106 35 310609A
I4

SR 106/X TRIB SKOKOMISH
UNION (2.95) (2.95)

This project removes the migratory fish passage barrier.

New Revenue (Referendum 51) Design (PE) Jan-03 Dec-03 24 26 *50
Right of Way Jul-03 Nov-03 60 *60
Construction Nov-03 Sep-04 190 +/-40%190

24 276 300

24 276 300SR 106/X TRIB SKOKOMISH (Total)

(Grays Harbor)
Olympic

107 19 310706A
P1

SR 107/SR 101 TO CHEHALIS RIVER - PAVING
ARTIC VICINITY (0.12) (6.83)

This project overlays 6.71 miles of existing roadway pavement between SR 101 and the Chehalis River 
Bridge.  There will also be a culvert replacement.

Funded Design (PE) Dec-01 Feb-05 42 73 *115
Construction Jan-05 Nov-05 170 1,844 +/-15%2,014

42 244 1,844 2,129

42 244 1,844 2,129SR 107/SR 101 TO CHEHALIS RIVER - PAVING (Total)

(Grays Harbor)
Olympic

107 19 310710A
P2

SR 107/CHEHALIS RIVER BRIDGE 107/4
GRAYS HARBOR (6.82) (7.07)

This project repairs waterway scour to bridge foundation.

Funded Design (PE) Sep-04 Nov-05 59 21 *80
Right of Way May-05 Oct-05 5 6 *11
Construction Oct-05 Sep-06 503 *503

64 530 594

64 530 594SR 107/CHEHALIS RIVER BRIDGE 107/4 (Total)
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Olympic Region

(Grays Harbor)
Olympic

107 19 310702A
P1

SR 107/CHEHALIS RIVER TO SR 12 - PAVING
MONTESANO VICINITY (7.07) (7.97)

This project overlays 0.9 miles of existing roadway pavement between Chehalis River Bridge and SR 12.

Funded Design (PE) Nov-91 Feb-02 36 *36
Construction Dec-01 Apr-06 3 735 *738

39 735 774

39 735 774SR 107/CHEHALIS RIVER TO SR 12 - PAVING (Total)

(Grays Harbor)
Olympic

107 19 310708A
P2

SR 107/SLOUGH BRIDGES 107/5 & 107/6
MONTESANO (7.39) (7.88)

This project replaces the existing structurally deficient bridges with new bridges.

Funded Design (PE) Aug-91 Jul-01 1,224 *1,224
Right of Way Oct-00 Aug-01 18 *18
Construction Jun-01 Mar-09 1,904 913 5,701 32 *8,551

3,147 913 5,701 32 9,793

3,147 913 5,701 32 9,793SR 107/SLOUGH BRIDGES 107/5 & 107/6 (Total)

(Grays Harbor)
Olympic

109 24 310918A
P1

SR 109/COPALIS BEACH TO ROOSEVELT BEACH
COPALIS (19.94) (27.12)

This project overlays 7.18 miles of existing roadway pavement between Copalis Beach and Roosevelt Beach.

Funded Design (PE) Apr-05 Feb-06 7 93 +/-20%100

7 93 100

7 93 100SR 109/COPALIS BEACH TO ROOSEVELT BEACH (Total)
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112 24 311218A
P1

SR 112/MAKAH RESERVATION TO HOKO RIVER
NEAH BAY (0.00) (11.97)

This project overlays 11.97 miles of existing roadway pavement between Makah Reservation and the Hoko 
River.

Funded Design (PE) Mar-00 Jun-03 131 *131
Construction Aug-02 Dec-03 136 2,002 +/-15%2,138

267 2,002 2,269

267 2,002 2,269SR 112/MAKAH RESERVATION TO HOKO RIVER (Total)

(Clallam)
Olympic

112 24 311218B
I2

SR 112/HOKO-OZETTE ROAD - SAFETY
SEKIU (12.49) (12.83)

This project realigns the curve and installs traffic barrier to reduce the severity of accidents.  R51 funds will 
be used for the construction of this project.

Funded Design (PE) Aug-97 Nov-04 210 71 *280
Right of Way May-99 Oct-02 254 *254

463 71 534

New Revenue (Referendum 51) Construction Oct-04 Dec-07 752 192 25 +/-20%969

752 192 25 969

463 752 192 25 71 1,504SR 112/HOKO-OZETTE ROAD - SAFETY (Total)

(Clallam)
Olympic

112 24 311228A
I4

SR 112/1.76 MILE E OF SR 113 JUNCTION
PYSHT (24.88) (24.88)

This project removes a migratory fish passage barrier.

Funded Design (PE) Jan-03 Mar-04 34 100 +/-40%134
Right of Way Sep-03 Feb-04 29 +/-30%29

34 129 163

New Revenue (Referendum 51) Construction Feb-04 Nov-04 237 +/-40%237

237 237

34 366 400SR 112/1.76 MILE E OF SR 113 JUNCTION (Total)
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112 24 311220D
I4

SR 112/JIM CREEK - FISH PASSAGE
JIM CREEK (32.02) (32.02)

This project removes a migratory fish passage barrier.

Funded Design (PE) Jan-01 Apr-03 8 *8
Construction Mar-03 Feb-04 19 493 +/-20%512

27 493 520

27 493 520SR 112/JIM CREEK - FISH PASSAGE (Total)

(Clallam)
Olympic

112 24 311220E
P3

SR 112/JIM CREEK - CULVERT REPAIR
JIM CREEK (32.02) (32.02)

This project replaces the existing structurally deficient culvert with a three sided precast concrete structure.

Funded Design (PE) Jan-01 Apr-03 292 *292
Right of Way Nov-01 Mar-02 11 *11
Construction Mar-03 Feb-04 19 493 +/-20%512

322 493 815

322 493 815SR 112/JIM CREEK - CULVERT REPAIR (Total)

(Thurston)
Olympic

121 20 312102A
P1

I-5/MAYTOWN I/C TO 93RD AVE. I/C
MAYTOWN (0.00) (7.67)

This project overlays 6.75 miles of existing roadway pavement between the Maytown Interchange and 93rd 
Avenue Interchange.

Funded Design (PE) Sep-04 Apr-05 140 *140
Construction Mar-05 Dec-05 26 2,000 *2,026

166 2,000 2,166

166 2,000 2,166I-5/MAYTOWN I/C TO 93RD AVE. I/C (Total)
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160 26 316006B
I2

SR 160/SR 16 TO LONGLAKE ROAD VIC
PORT ORCHARD (0.00) (2.54)

This project reconstructs and widens the existing roadway to reduce the accident rate and the severity of 
accidents.  R51 funds will be used for right of way and construction of this project.

Funded Design (PE) Aug-99 Feb-04 436 8 *444
Right of Way Feb-01 Dec-03 171 548 *719

607 556 1,163

New Revenue (Referendum 51) Right of Way Apr-03 Dec-03 233 1,150 *1,383
Construction Jan-04 Mar-05 2,000 +/-20%2,000

233 3,150 3,383

840 3,707 4,546SR 160/SR 16 TO LONGLAKE ROAD VIC (Total)

(Pierce)
Olympic

161 02 316106A
I2

SR 161/OHOP VALLEY RD/SKI PARK RD
EATONVILLE (3.84) (4.04)

This project widens the existing shoulders to reduce the accident rate and the severity of accidents.

Funded Design (PE) Sep-03 Mar-04 83 +/-30%83
Construction Feb-04 Oct-04 158 +/-40%158

241 241

241 241SR 161/OHOP VALLEY RD/SKI PARK RD (Total)

(Pierce)
Olympic

161 02 316121A
P1

SR 161/VIC CLEAR LAKE SO TO 255TH ST E
GRAHAM VICINITY (9.00) (15.94)

This project overlays 6.94 miles of existing roadway pavement between Clear Lake and 255th Street East.

Funded Design (PE) Jul-00 Apr-03 124 *16138
Construction Mar-03 Dec-03 219 2,884 +/-15%3,103

343 2,884 3,26538

343 2,884 3,26538SR 161/VIC CLEAR LAKE SO TO 255TH ST E (Total)
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(Pierce)
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161 02 316128A
P1

SR 161/255TH ST EAST TO 176TH ST EAST
PIERCE COUNTY (15.94) (21.36)

This project overlays 3.5 miles of existing roadway pavement between 255th Street East to 176th Street East.

Funded Design (PE) Nov-03 May-04 214 *214
Construction Apr-04 Oct-04 2,841 *2,841

3,055 3,055

3,055 3,055SR 161/255TH ST EAST TO 176TH ST EAST (Total)

(Pierce)
Olympic

161 02 316119A
I1

SR 161/234TH STREET TO 204TH STREET E
GRAHAM (17.42) (19.72)

This project constructs 2 additional general purpose and a two-way continuous left turn lane to improve 
traffic operations and mobility.

Funded Design (PE) Sep-95 Apr-04 1,520 173 *1,694
Right of Way Mar-97 Jul-04 5,060 294 *5,354

6,581 467 7,048

New Revenue (Referendum 51) Construction Apr-03 Sep-07 9,139 229 15 *9,383

9,139 229 15 9,383

6,581 9,606 229 15 16,431SR 161/234TH STREET TO 204TH STREET E (Total)

(Pierce)
Olympic

161 02
25

316114A
I1

SR 161/204TH STREET TO 176TH STREET
PUYALLUP SOUTH HILL (19.55) (21.58)

This project constructs 2 additional general purpose and a two-way continuous left turn lane to improve 
traffic operations and mobility.

Funded Design (PE) Oct-95 Apr-04 1,315 1 *1,316
Right of Way Jun-99 Dec-03 4,682 163 *4,845

5,997 163 6,160

New Revenue (Referendum 51) Construction Feb-04 Jun-06 5,496 4,284 +/-20%9,780

5,496 4,284 9,780

5,997 5,660 4,284 15,940SR 161/204TH STREET TO 176TH STREET (Total)
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Olympic Region

(Pierce)
Olympic

161 02
25

316123A
P1

SR 161/176TH ST TO SR 512 - PAVING
PUYALLUP SOUTH HILL (21.27) (25.85)

This project overlays 4.58 of existing roadway pavement between 176th Street and SR 512.

Funded Design (PE) Feb-01 May-03 202 *202
Construction Apr-03 Dec-03 122 3,850 +/-15%3,972

323 3,850 4,174

323 3,850 4,174SR 161/176TH ST TO SR 512 - PAVING (Total)

(Pierce)
Olympic

161 25 316112A
I2

SR 161/128TH TO 176TH  - SAFETY
PUYALLUP SOUTH HILL (21.36) (24.73)

This project includes sidewalks, continuous illumination, access management, bus pullouts, and will add 
some mid-block pedestrian crossings.  R51 funds will be used for the construction of this project.

Funded Design (PE) Aug-00 May-04 856 380 *1,236
Right of Way Mar-01 Dec-03 1,186 *1,186

2,042 380 2,422

New Revenue (Referendum 51) Construction Apr-04 Jun-05 7,371 +/-20%7,371

7,371 7,371

2,042 7,371 380 9,793SR 161/128TH TO 176TH  - SAFETY (Total)

(Pierce)
Olympic

161 25 316131A
I2

SR 161/35TH AVE SE VIC TO SR 512 EB RAMP
PUYALLUP SOUTH HILL (25.49) (25.85)

This project removes two traffic islands, removes crosswalks and pedestrian buttons, relocates a crosswalk, 
and adds permanent signing to direct the pedestrians to the alternative crossings.

Funded Design (PE) Nov-01 Aug-03 75 5 *80
Construction Jul-03 Feb-04 116 +/-20%116

75 122 196

75 122 196SR 161/35TH AVE SE VIC TO SR 512 EB RAMP (Total)
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161 31 316109A
I2

SR 161/SR 167 EASTBOUND RAMP - SAFETY
PUYALLUP (29.63) (29.89)

This project realigns SR 167 westbound and eastbound ramps, removes the existing and installs a new signal 
system.  Modifies the existing signal at North Levee Road Intersection.  R51 funds will be used for the 
construction of this project.

Funded Design (PE) Mar-00 Apr-06 1 134 *135

1 134 135

New Revenue (Referendum 51) Construction Mar-06 Dec-06 2,525 +/-20%2,525

2,525 2,525

1 2,659 2,660SR 161/SR 167 EASTBOUND RAMP - SAFETY (Total)

(Pierce)
Olympic

161 25
31

316118A
I1

SR 161/36TH TO JOVITA - WIDENING
EDGEWOOD (30.35) (32.09)

This project widens this section of SR 161 to a 5 lane roadway with 2 lanes of travel in each direction plus a 
center two way left turn lane, and installs a signal at the 8th Street Intersection.

Funded Design (PE) Nov-95 Nov-08 2,115 *2,115
Construction Oct-08 Oct-10 1,347 9,161 +/-20%10,508

2,115 1,347 9,161 12,624

New Revenue (Referendum 51) Design (PE) Jan-03 Oct-04 217 753 +/-20%970
Right of Way Jan-03 Jun-06 153 5,494 2,266 +/-20%7,914

370 6,248 2,266 8,884

2,485 6,248 2,266 1,347 9,161 21,508SR 161/36TH TO JOVITA - WIDENING (Total)

(Pierce)
Olympic

162 02 316215A
I2

SR 162/VOIGHTS CREEK VICINITY - SAFETY
ORTING (11.39) (11.74)

This project reconstructs and widens the existing roadway to accommodate a new bridge.

Funded Design (PE) Sep-93 Oct-02 191 *191
Right of Way Jan-94 May-96 300 *300
Construction Dec-02 Dec-03 98 1,035 +/-15%1,133

589 1,035 1,624

589 1,035 1,624SR 162/VOIGHTS CREEK VICINITY - SAFETY (Total)
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162 02 316207A
P2

SR 162/VOIGHTS CREEK BRIDGE 162/11
ORTING (11.49) (11.51)

This project replaces structurally deficient bridge with a new bridge.

Funded Design (PE) Feb-88 Jan-03 247 *247
Construction Dec-02 Dec-03 100 1,056 +/-15%1,155

347 1,056 1,403

347 1,056 1,403SR 162/VOIGHTS CREEK BRIDGE 162/11 (Total)

(Pierce)
Olympic

162 31 316209A
I2

SR 162/SR 165 INTERSECTION IMPROVEMENT
SOUTH PRAIRIE (19.73) (19.78)

This project changes the intersection to a T-intersection with stop control on the Wilkeson (South) leg.

Funded Design (PE) Sep-03 May-05 20 *20
Right of Way Sep-03 Apr-05 8 *8
Construction Apr-05 Oct-05 5 100 *105

33 100 133

33 100 133SR 162/SR 165 INTERSECTION IMPROVEMENT (Total)

(Pierce)
Olympic

165 31 316510A
I2

SR 165/ SR 162 TO 128TH ST
BURNETT (19.40) (19.75)

This project changes the intersection to a T-intersection with stop control on the Wilkeson (South) leg.

Funded Design (PE) Sep-03 May-05 162 *162
Right of Way Sep-03 Apr-05 82 *82
Construction Apr-05 Oct-05 41 796 *837

285 796 1,081

285 796 1,081SR 165/ SR 162 TO 128TH ST (Total)
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166 26 316605A
P3

SR 166/ROSS POINT SLIDE
PORT ORCHARD (0.90) (1.77)

This project stabilizes the side slope problem and reduces the risk of roadway closures.  This project is in 
several stages.

Funded Design (PE) Jul-98 Jul-03 781 *781
Right of Way Jul-99 Mar-03 41 *41
Construction Mar-99 Feb-05 2,404 4,118 *6,521

3,226 4,118 7,344

3,226 4,118 7,344SR 166/ROSS POINT SLIDE (Total)

(Pierce)
Olympic

167 25
27

316712A
I1

SR 167/SR 509 TO SR 161, EIS
TACOMA TO PUYALLUP (0.00) (5.26)

This project completes the environmental documentation for a new corridor.

Funded Design (PE) Apr-90 Nov-03 6,419 541 *6,960
Right of Way Nov-01 Nov-04 6,331 2,999 *9,330

12,750 3,540 16,291

12,750 3,540 16,291SR 167/SR 509 TO SR 161, EIS (Total)

(Pierce)
Olympic

167 25
27

316718A
I1

SR 167/SR 509 TO I-5, NEW FREEWAY
TACOMA (0.00) (2.50)

This project completes a vital component of the Puget Sound Freeway system by constructing a new freeway 
between SR 509 and I-5.

Funded Design (PE) Oct-02 Feb-07 140 382 +/-40%522

140 382 522

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-07 4,066 9,100 10,072 +/-40%23,238
Right of Way Oct-03 Jan-07 69,523 38,544 57,134 +/-40%165,200
Construction Jan-07 Dec-09 1 1 4,195 +/-40%4,197

4,066 78,623 48,617 57,135 4,195 192,635

Additional Revenue Required for Completion Construction Jan-07 Dec-09 24,921 325,746 79,058 +/-40%429,725

24,921 325,746 79,058 429,725

4,206 79,005 73,538 382,881 83,253 622,882SR 167/SR 509 TO I-5, NEW FREEWAY (Total)
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167 25 316718C
I1

SR 167/I-5 TO SR 161, NEW FREEWAY
TACOMA (2.50) (6.00)

This project completes a vital component of the Puget Sound Freeway system by constructing a new freeway 
between I-5 and SR 161.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-08 4,477 13,099 15,838 3,656 +/-40%37,070
Right of Way Jan-05 Jan-08 1,685 60,345 26,225 13,046 +/-40%101,300

4,477 14,784 76,183 29,881 13,046 138,370

Additional Revenue Required for Completion Construction Jan-08 Dec-11 232,285 402,282 +/-40%732,20097,633

232,285 402,282 732,20097,633

4,477 14,784 76,183 262,166 415,328 870,57097,633SR 167/I-5 TO SR 161, NEW FREEWAY (Total)

(Pierce)
Olympic

167 25 316718E
I1

SR 167/SR 509 TO SR 161 - HOV LANES
TACOMA (2.50) (6.00)

This project completes a vital component of the Puget Sound Freeway system by constructing HOV lanes 
from SR 509 to SR 161.

New Revenue (Referendum 51) Design (PE) Mar-05 Feb-09 314 3,429 2,657 +/-40%6,400

314 3,429 2,657 6,400

Additional Revenue Required for Completion Construction Jan-09 Dec-10 12,528 121,772 +/-40%134,300

12,528 121,772 134,300

314 3,429 15,185 121,772 140,700SR 167/SR 509 TO SR 161 - HOV LANES (Total)

(Pierce)
Olympic

167 25 316718D
I1

SR 167/VALLEY AVE, NEW INTERCHANGE
TACOMA (4.00) (4.00)

This project constructs an interchange connecting Valley Avenue to the new SR 509 to SR 161 freeway.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-08 364 2,078 2,078 571 +/-40%5,090
Right of Way Jun-06 Sep-08 433 672 +/-40%1,105

364 2,078 2,510 1,244 6,195

Additional Revenue Required for Completion Construction Jan-08 Feb-10 45,423 26,877 +/-40%72,300

45,423 26,877 72,300

364 2,078 2,510 46,667 26,877 78,495SR 167/VALLEY AVE, NEW INTERCHANGE (Total)
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167 25
30
31
47

316719A
I1

SR 167/IC SR 512 TO 15TH ST SW, CORE HOV
PUYALLUP TO AUBURN (5.26) (13.85)

This project widens the existing SR 167 roadway to provide HOV lanes from SR 512 to 15th St. SW.

Additional Revenue Required for Completion Design (PE) Jan-04 Oct-07 836 1,064 +/-40%1,900
Right of Way Jan-06 Sep-07 6,780 +/-40%6,780
Construction Sep-07 Jul-09 4,622 74,763 +/-40%79,385

836 12,466 74,763 88,065

836 12,466 74,763 88,065SR 167/IC SR 512 TO 15TH ST SW, CORE HOV (Total)

(Pierce)
Olympic

167 25
31

316722A
P1

SR 167/N MERIDIAN TO KING COUNTY LINE
PUYALLUP (5.26) (10.70)

This project overlays 4 miles of existing roadway pavement between North Meridian and the King County 
Line.

Funded Design (PE) Aug-01 May-04 204 150 *354
Construction Apr-04 Nov-04 3,445 +/-15%3,445

204 3,595 3,799

204 3,595 3,799SR 167/N MERIDIAN TO KING COUNTY LINE (Total)

(Pierce)
Olympic

167 25
31

316706B
P3

SR 167/SUMNER VIC PORTABLE WEIGH STATION
SUMNER (7.10) (11.17)

This project selects a site for a portable weigh station.

Funded Design (PE) Mar-02 Sep-03 63 19 *82

63 19 82

63 19 82SR 167/SUMNER VIC PORTABLE WEIGH STATION (Total)
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167 31 316711A
I1

SR 167/NORTH SUMNER NEW INTERCHANGE
SUMNER (9.05) (10.13)

This project constructs a new diamond interchange.

Funded Design (PE) Jul-90 May-03 2,594 *2,594
Right of Way Sep-97 Dec-02 4,434 *4,434
Construction Apr-03 Nov-09 112 15,326 3,764 82 15 +/-15%19,298

7,141 15,326 3,764 82 15 26,327

7,141 15,326 3,764 82 15 26,327SR 167/NORTH SUMNER NEW INTERCHANGE (Total)

(Mason)
(Pierce)

Olympic
302 26

35
330201A

P1
SR 302/SR 3 TO ELGIN-CLIFTON RD - PAVING

VAUGHN VICINITY (1.26) (10.54)

This project overlays 10.64 miles of existing roadway pavement between SR 3 and the Elgin Clifton Road.

Funded Design (PE) Oct-00 Mar-05 112 73 115 *300
Construction Feb-05 Dec-05 37 3,136 +/-15%3,173

112 110 3,136 115 3,473

112 110 3,136 115 3,473SR 302/SR 3 TO ELGIN-CLIFTON RD - PAVING (Total)

(Mason)
Olympic

302 26
35

330206A
P3

SR 302/VICTOR SLIDE
ALLYN (4.70) (5.70)

This slide was a result of the 2-28-01 earthquake. The problem will be corrected by stablizing the side slope 
to reduce the risk of roadway closures.

Funded Design (PE) Dec-02 May-04 74 126 +/-40%200
Right of Way Mar-03 May-04 15 +/-40%15
Construction Apr-04 Dec-04 1,066 +/-40%1,066

90 1,192 1,281

90 1,192 1,281SR 302/VICTOR SLIDE (Total)
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302 26 330205A
I2

SR 302/ELGIN-CLIFTON ROAD INTERSECTION
WEST OF PURDY (10.51) (10.73)

This project signalizes the intersection of SR 302 and Elgin-Clifton Road.

Funded Design (PE) Feb-00 Feb-05 130 *130
Right of Way Aug-00 Jul-04 28 27 *55
Construction Jan-05 Jan-06 189 623 +/-20%812

158 216 623 998

158 216 623 998SR 302/ELGIN-CLIFTON ROAD INTERSECTION (Total)

(Kitsap)
Olympic

303 26
35

330315A
P2

SR 303/PORT WASHINGTON BRIDGE 303/012
BREMERTON (0.73) (1.06)

This project cleans and paints the bridge in order to preserve its structural integrity.

Funded Design (PE) Aug-01 Feb-03 70 *70
Construction Jan-03 Sep-03 405 683 +/-20%1,087

475 683 1,157

475 683 1,157SR 303/PORT WASHINGTON BRIDGE 303/012 (Total)

(Kitsap)
Olympic

303 23 330311A
P2

SR 303/MANETTE BRIDGE 303/4
BREMERTON (2.98) (3.27)

This project replaces structurally deficient bridge with a new bridge.

Funded Design (PE) Sep-96 Aug-07 513 63 804 20 *1,400
Construction Jul-07 Sep-09 21,982 2,164 +/-20%24,146

513 63 804 22,003 2,164 25,546

513 63 804 22,003 2,164 25,546SR 303/MANETTE BRIDGE 303/4 (Total)

* Project Under Way Page 45 of 61 12/2/2002 11:09:27AM



State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Olympic Region

(Kitsap)
Olympic

304 26 330403B
I1

SR 304/SR 3 TO BREMERTON FERRY TERMINAL
BREMERTON (0.00) (3.51)

This project reconstructs and widens existing roadway and constructs HOV lanes to increase movement of 
traffic.  This project is a city of Bremerton lead.

Funded Right of Way Jul-98 Jul-01 1,700 *1,700

1,700 1,700

New Revenue (Referendum 51) Construction Jan-03 Jun-04 4,904 5,896 *10,800

4,904 5,896 10,800

6,604 5,896 12,500SR 304/SR 3 TO BREMERTON FERRY TERMINAL (Total)

(Kitsap)
Olympic

305 23 330518A
I2

SR 305/MADISON AVE INTERSECTION-SIGNAL
BAINBRIDGE ISLAND (1.56) (1.70)

This project installs a new signal system to reduce the number and severity of accidents.

Funded Design (PE) Sep-04 Mar-05 113 *113
Construction Feb-05 Oct-05 231 274 *505

344 274 619

344 274 619SR 305/MADISON AVE INTERSECTION-SIGNAL (Total)

(Kitsap)
Olympic

305 23 330516A
P1

SR 305/SEABOLD RD TO NOLL ROAD - PAVING
BAINBRIDGE ISLAND (6.11) (9.70)

This project overlays 3.59 miles of existing roadway pavement between Seabold and Noll Roads.

Funded Design (PE) Sep-02 Aug-05 59 22 +/-20%81
Construction Jul-05 Dec-05 1,121 +/-15%1,121

59 22 1,121 1,202

59 22 1,121 1,202SR 305/SEABOLD RD TO NOLL ROAD - PAVING (Total)
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305 23 330514A
I4

SR 305/BJORGEN CREEK - FISH PASSAGE
POULSBO (9.88) (9.88)

This project removes a migratory fish passage barrier.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-04 71 179 +/-40%250
Right of Way Jul-03 May-04 26 +/-40%26

71 205 276

Additional Revenue Required for Completion Construction May-04 Dec-04 1,102 +/-40%1,102

1,102 1,102

71 1,307 1,378SR 305/BJORGEN CREEK - FISH PASSAGE (Total)

(Kitsap)
Olympic

305 23 330509A
I1

SR 305/POULSBO CITY LIMITS TO BOND ROAD
POULSBO (11.43) (12.82)

This project adds two peak hour HOV lanes.  The two additional lanes will be general purpose lanes on  
weekends and off-peak hours. The project will provide bike lanes in each direction for the entire length of the 
project.  Sidewalks will be provided where pedestrian traffic is anticipated. There are seven at grade 
intersections, channelization improvements will be completed at all intersections within the project limits.

Funded Design (PE) Apr-98 Mar-03 2,244 *2,244
Right of Way Sep-02 Nov-03 920 1,380 *2,300

3,164 1,380 4,544

New Revenue (Referendum 51) Construction Feb-03 Dec-04 1,310 13,062 *14,372

1,310 13,062 14,372

4,474 14,442 18,916SR 305/POULSBO CITY LIMITS TO BOND ROAD (Total)

(Kitsap)
Olympic

308 23 330801A
P1

SR 308/SR3 TO NAVAL RESERVATION BOUNDARY
VIC. KEYPORT (0.00) (3.42)

This project overlays 3.42 miles of existing roadway between SR 3 and the Naval Reservation Boundary.

Funded Design (PE) Sep-03 May-04 79 *79
Construction Apr-04 Oct-04 1,420 *1,420

1,499 1,499

1,499 1,499SR 308/SR3 TO NAVAL RESERVATION BOUNDARY (Total)
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410 31 341015A
I1

SR 410/214TH AVE E TO 234TH - WIDENING
BUCKLEY (15.70) (16.94)

This project constructs 2 additional general purpose lanes, a median barrier and a signal to improve traffic 
operations and mobility.

Funded Design (PE) Feb-96 Jan-08 1,437 80 50 *1,567
Right of Way May-99 Dec-07 1,064 2,299 25 112 *3,500
Construction Jan-07 Mar-08 72 5,952 +/-20%6,024

2,501 2,379 147 6,064 11,091

2,501 2,379 147 6,064 11,091SR 410/214TH AVE E TO 234TH - WIDENING (Total)

(Pierce)
Olympic

410 31 341009A
P1

SR 410/214TH TO MUNDY LOSS RD - PAVING
BUCKLEY VIC (15.80) (19.70)

This project overlays 3.9 miles of existing roadway pavement between 214th and Mundy Loss Road.

Funded Design (PE) Dec-01 Jan-05 135 45 *180
Construction Dec-04 Nov-05 487 1,156 +/-15%1,643

135 532 1,156 1,823

135 532 1,156 1,823SR 410/214TH TO MUNDY LOSS RD - PAVING (Total)

(Pierce)
Olympic

410 31 341019A
I2

SR 410/JEFFERSON AVE - SAFETY
BUCKLEY (20.86) (20.86)

This project constructs roadway widening to accommodate a left turn lane and minor safety improvements 
will be provided.

Funded Design (PE) Aug-01 May-04 44 26 *70
Construction Apr-04 Dec-04 219 +/-20%219

44 246 289

44 246 289SR 410/JEFFERSON AVE - SAFETY (Total)
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507 20 350726A
I2

SR 507/OLD MILITARY RD - SAFETY
TENINO (16.68) (16.91)

This project removes a complex curve and realigns the roadway to a simple curve.

Funded Design (PE) Oct-01 May-05 26 65 18 *109
Right of Way Jan-03 Apr-05 1 16 +/-20%16
Construction Apr-05 Oct-05 23 449 +/-20%472

27 104 466 597

27 104 466 597SR 507/OLD MILITARY RD - SAFETY (Total)

(Pierce)
(Thurston)

Olympic
507 02 350703A

P2
SR 507/NISQUALLY RIVER BRIDGE - SCOUR

MCKENNA (30.65) (30.70)

This project repairs waterway scour to bridge foundation.

Funded Design (PE) Sep-00 Jun-03 110 *110
Right of Way Oct-01 Apr-02 23 *23
Construction May-03 Dec-03 2 383 +/-20%385

135 383 518

135 383 518SR 507/NISQUALLY RIVER BRIDGE - SCOUR (Total)

(Pierce)
Olympic

507 02 350724A
P1

SR 507/ROY TO SR 7 - PAVING
PIERCE (36.54) (43.57)

This project overlays 7 miles of existing roadway pavement between the town of Roy and SR 7.

Funded Design (PE) Sep-03 May-05 100 *100
Construction Apr-05 Dec-05 62 1,964 *2,026

162 1,964 2,126

162 1,964 2,126SR 507/ROY TO SR 7 - PAVING (Total)
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507 02 350728A
I2

SR 507/VIC EAST GATE RD TO 208TH ST E
SPANAWAY VIC (41.00) (42.50)

This project removes the fixed objects from clear zone, minor slope flattening, improves sight distance at 8th 
Ave, and realigns the intersection.

Funded Design (PE) Oct-01 May-08 98 100 *198
Right of Way Sep-04 Jul-05 491 88 +/-20%579
Construction Apr-08 Dec-08 1,279 +/-20%1,279

98 592 88 1,279 2,057

98 592 88 1,279 2,057SR 507/VIC EAST GATE RD TO 208TH ST E (Total)

(Pierce)
Olympic

507 02 350727A
I2

SR 507/ROY WYE RECHANNELIZATION
SPANAWAY (43.44) (43.57)

This project updates the traffic signal system.

Funded Design (PE) Nov-01 Jun-04 8 55 *63
Construction May-04 Dec-04 105 +/-20%105

8 160 168

8 160 168SR 507/ROY WYE RECHANNELIZATION (Total)

(Pierce)
Olympic

509 27 350904A
P2

SR 509/CITY WATERWAY BRIDGE 509/5
TACOMA (0.22) (0.60)

This project removes a structurally deficient bridge pending final resolution with the city of Tacoma.

Funded Design (PE) Aug-87 Mar-06 1,249 *1,249
Construction Jul-05 Jul-07 5,921 79 *6,000

1,249 5,921 79 7,249

1,249 5,921 79 7,249SR 509/CITY WATERWAY BRIDGE 509/5 (Total)
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(Pierce)
Olympic

509 27 350906A
I1

SR 509/MILWAUKEE AVE TO TAYLOR WAY
TACOMA (1.61) (3.83)

This project constructed additional lanes on a new alignment.

Funded Design (PE) Apr-91 Aug-99 2,944 *2,944
Right of Way Mar-94 Aug-94 516 *516
Construction Mar-94 Jun-07 17,770 20 1 *17,791

21,230 20 1 21,252

21,230 20 1 21,252SR 509/MILWAUKEE AVE TO TAYLOR WAY (Total)

(Pierce)
Olympic

509 27 350909B
I1

SR 509/PORT OF TACOMA ROAD
TACOMA (1.73) (2.87)

This project constructs an interchange at Port of Tacoma Rd and SR 509.

Funded Construction Oct-99 Oct-04 27,517 73 *27,590

27,517 73 27,590

27,517 73 27,590SR 509/PORT OF TACOMA ROAD (Total)

(Pierce)
Olympic

509 27 350910A
P1

SR 509/11TH STREET TO BROWN'S POINT
TACOMA (3.20) (5.70)

This project overlays 2.5 miles of existing roadway pavement between 11th Street and Brown's Point.

Funded Design (PE) Aug-01 Aug-05 71 26 *97
Construction Jul-05 Dec-05 669 +/-15%669

71 26 669 766

71 26 669 766SR 509/11TH STREET TO BROWN'S POINT (Total)
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(Thurston)
Olympic

510 22 351011A
I1

SR 510/I-5 TO MARTIN WAY - WIDENING
LACEY (0.17) (2.76)

This project constructs two additional general purpose lanes and a continuous two way left turn lane to 
improve traffic operations and mobility.

Funded Design (PE) Oct-94 Feb-02 1,334 *1,334
Right of Way Sep-98 Dec-02 2,536 *2,536
Construction Jan-02 Sep-03 3,626 64 +/-10%3,689

7,496 64 7,560

7,496 64 7,560SR 510/I-5 TO MARTIN WAY - WIDENING (Total)

(Thurston)
Olympic

510 20 351012A
I1

SR 510/MARTIN WAY TO PACIFIC AVENUE
LACEY (2.76) (4.47)

This project constructs two additional general purpose lanes and a continuous two way left turn lane to 
improve traffic operations and mobility.

Funded Design (PE) Sep-95 Feb-02 1,706 *1,706
Right of Way Sep-98 Dec-02 1,615 *1,615
Construction Jan-02 Sep-03 5,514 45 *5,560

8,836 45 8,881

8,836 45 8,881SR 510/MARTIN WAY TO PACIFIC AVENUE (Total)

(Pierce)
Olympic

512 29 351210B
P1

SR 512/I-5 TO SR 7 - PAVING
LAKEWOOD (0.00) (2.36)

This project overlays 2.36 miles of existing roadway pavement between I-5 and SR 7.

Funded Design (PE) Oct-99 Jul-00 187 *187
Construction Feb-99 Apr-06 1,978 168 121 *2,268

2,165 168 121 2,455

2,165 168 121 2,455SR 512/I-5 TO SR 7 - PAVING (Total)
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512 29 351221A
I2

SR 512/EB OFF-RAMP TO PACIFIC AVE
TACOMA (2.03) (2.20)

This project provides an additional one-lane eastbound off ramp to Pacific Avenue along mainline SR 512, 
widens existing bridge 512/6, and improves existing off-ramp lanes.

Funded Design (PE) Sep-97 May-04 486 90 *576
Right of Way Jun-99 Feb-03 1,023 *1,023
Construction Apr-04 Apr-06 855 616 +/-15%1,471

1,508 945 616 3,070

1,508 945 616 3,070SR 512/EB OFF-RAMP TO PACIFIC AVE (Total)

(Pierce)
Olympic

512 25
29

351210A
I2

SR 512/VIC SR 7 TO VIC SR 167 - SAFETY
PUYALLUP (2.50) (12.06)

This project improves the ramps at several interchanges on SR 512.

Funded Design (PE) Mar-00 Nov-04 215 200 *415
Right of Way Jul-03 Oct-04 652 *652
Construction Oct-04 May-06 416 4,797 *5,213

215 1,268 4,797 6,280

215 1,268 4,797 6,280SR 512/VIC SR 7 TO VIC SR 167 - SAFETY (Total)

(Pierce)
Olympic

702 02 370202A
I2

SR 702/40TH AVE S./ALLEN ROAD - SAFETY
EAST OF MCKENNA (3.22) (3.42)

This project will construct 12' left turn lanes in both directions.

Funded Design (PE) Sep-04 Dec-06 55 110 +/-20%165
Right of Way Jan-06 Sep-06 54 +/-20%54
Construction Nov-06 Sep-07 269 137 +/-20%407

55 434 137 625

55 434 137 625SR 702/40TH AVE S./ALLEN ROAD - SAFETY (Total)
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705 27 370505A
I1

I-705/21ST ST I/C TO PORTLAND AVE I/C
TACOMA (0.69) (1.44)

This project constructed an urban interchange and a new bridge and additional lanes on a new alignment to 
improve traffic operations and mobility.

Funded Design (PE) Feb-88 Jan-05 10,469 85 +/-20%10,554
Right of Way Mar-94 Aug-94 7,356 *7,356
Construction Jul-94 Jun-07 76,461 175 500 +/-20%77,136

94,286 260 500 95,046

94,286 260 500 95,046I-705/21ST ST I/C TO PORTLAND AVE I/C (Total)
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(Clallam)
(Grays Harbor)

(Thurston)
(Wahkiakum)

Olympic
01
19
24

300029A
P1

OLYMPIC REGION BST
REGIONWIDE (0.00) (0.00)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Construction Aug-02 Jun-05 400 800 *1,200

400 800 1,200

400 800 1,200OLYMPIC REGION BST (Total)

(Pierce)
Olympic

20 300095C
I2

OLYMPIC REGION ACCIDENT REDUCTION
REGIONWIDE (0.00) (0.00)

Funding is for low-cost safety improvements at several high accident locations throughout the region.

Funded Construction Jul-95 Jun-11 1,153 275 *1,428

1,153 275 1,428

1,153 275 1,428OLYMPIC REGION ACCIDENT REDUCTION (Total)

Olympic
395904I

I1
OLYMPIC REGION DIRECT PROJECT SUPPORT I1

REGION WIDE (0.00) (0.00)

accounting for support activities such as development of standard plans or policies that apply to all projects. 
DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost

Funded Design (PE) Jul-95 Jun-13 4,094 643 *4,737

4,094 643 4,737

4,094 643 4,737OLYMPIC REGION DIRECT PROJECT SUPPORT I1 (Total)
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Olympic Region

Olympic
395904J

I2
OLYMPIC REGION DIRECT PROJECT SUPPORT I2

REGION WIDE (0.00) (0.00)

DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost accounting for support activities such as development of 
standard plans or policies that apply to all projects.

Funded Design (PE) Jul-97 Jun-13 1,156 200 *1,356

1,156 200 1,356

1,156 200 1,356OLYMPIC REGION DIRECT PROJECT SUPPORT I2 (Total)

Olympic
395904L

I4
OLYMPIC REGION DIRECT PROJECT SUPPORT I4

REGION WIDE (0.00) (0.00)

DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost accounting for support activities such as development of 
standard plans or policies that apply to all projects.

Funded Design (PE) Jul-99 Jun-13 76 18 *94

76 18 94

76 18 94OLYMPIC REGION DIRECT PROJECT SUPPORT I4 (Total)

Olympic
395904Q

P2
OLYMPIC REGION DIRECT PROJECT SUPPORT P2

REGION WIDE (0.00) (0.00)

DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost accounting for support activities such as development of 
standard plans or policies that apply to all projects.

Funded Design (PE) Jul-97 Jun-13 1,287 1,698 *2,985

1,287 1,698 2,985

1,287 1,698 2,985OLYMPIC REGION DIRECT PROJECT SUPPORT P2 (Total)
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Olympic Region

Olympic
395904R

P1
OLYMPIC REGION DIRECT PROJECT SUPPORT P1

STATEWIDE (0.00) (0.00)

DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost accounting for support activities such as development of 
standard plans or policies that apply to all projects.

Funded Design (PE) Jul-97 Jun-13 2,383 747 *3,130

2,383 747 3,130

2,383 747 3,130OLYMPIC REGION DIRECT PROJECT SUPPORT P1 (Total)

Olympic
395904S

P3
OLYMPIC REGION DIRECT PROJECT SUPPORT P3

REGION WIDE (0.00) (0.00)

DPS directly supports the Highway Construction Program. This includes expenditures that could be charged 
to a number of projects; all projects in general; or charges of less than two hours to a single project.  These 
charges are accumulated in DPS to simplify cost accounting for support activities such as development of 
standard plans or policies that apply to all projects.

Funded Design (PE) Jul-97 Jun-13 862 183 *1,045

862 183 1,045

862 183 1,045OLYMPIC REGION DIRECT PROJECT SUPPORT P3 (Total)

Olympic
395952A

I1
OLYMPIC REGION PARK & RIDE LOTS

REGION WIDE (0.00) (0.00)

Lease payments for park & ride lots within Olympic Region.

Funded Right of Way Jul-01 Jun-05 29 131 *160

29 131 160

29 131 160OLYMPIC REGION PARK & RIDE LOTS (Total)
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Olympic Region

Olympic
399901I

I2
SAFETY PROJECT DEFINITION AND SUMMARY

REGION WIDE (0.00) (0.00)

Development of scope, schedule and estimates for future biennium safety improvement program projects.

Funded Design (PE) Jun-96 Jun-13 4,897 841 841 841 841 *9,102841

4,897 841 841 841 841 9,102841

4,897 841 841 841 841 9,102841SAFETY PROJECT DEFINITION AND SUMMARY (Total)

Olympic
399901J

I1
MAJOR IMPR PROJECT DEFINITION & SUMMARY

REGION WIDE (0.00) (0.00)

Project definition for the I1 subprogram

Funded Design (PE) Jul-01 Jun-15 1,197 1,197 1,197 1,111 1,197 1,197 +/-30%8,2931,197

1,197 1,197 1,197 1,111 1,197 1,197 8,2931,197

1,197 1,197 1,197 1,111 1,197 1,197 8,2931,197MAJOR IMPR PROJECT DEFINITION & SUMMARY (Total)

Olympic
399901P

P1
PAVEMENT PROJECT SCOPING

REGIONWIDE (0.00) (0.00)

Identify the purpose and need of a project, scope of work, including documentation of design decisions and 
evaluates the potential environmental impacts of the project.

Funded Design (PE) Jan-96 Jun-13 3,847 1,248 1,248 1,248 1,248 *10,0871,248

3,847 1,248 1,248 1,248 1,248 10,0871,248

3,847 1,248 1,248 1,248 1,248 10,0871,248PAVEMENT PROJECT SCOPING (Total)

Olympic
399905I

P1
ADVANCE PRELIMINARY ENGINEERING P1

REGIONWIDE (0.00) (0.00)

Advance preliminary engineering for pavement projects in outer biennia.

Funded Design (PE) Jan-03 Jun-05 100 100 *200

100 100 200

100 100 200ADVANCE PRELIMINARY ENGINEERING P1 (Total)
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Olympic
399905M

I2
ADVANCE PRELIMINARY ENGINEERING - SAFETY

REGION WIDE (0.00) (0.00)

Advance preliminary engineering for safety projects.

Funded Design (PE) Jan-03 Jun-05 100 100 *200

100 100 200

100 100 200ADVANCE PRELIMINARY ENGINEERING - SAFETY (Total)

Olympic
399930C

P1
PAVEMENT INVESTIGATION

REGIONWIDE (0.00) (0.00)

Investigate pavement foundation condition.

Funded Design (PE) Jul-95 Jan-11 438 100 *538
Construction Jul-98 Jun-11 41 25 *66

479 125 604

479 125 604PAVEMENT INVESTIGATION (Total)

Olympic
399931E

P1
PITS AND QUARRIES

REGIONWIDE (0.00) (0.00)

Management of department owned pits and quarries.

Funded Design (PE) Jul-95 Jul-13 334 60 60 60 60 *63460

334 60 60 60 60 63460

334 60 60 60 60 63460PITS AND QUARRIES (Total)

Olympic
399960G

P3
OLYMPIC REGION EMERGENT NEEDS

REGION WIDE (0.00) (0.00)

Reserve for unplanned emergent and high priority work.

Funded Design (PE) Jul-03 Oct-04 300 *300
Right of Way Sep-03 Jun-05 100 *100
Construction Jul-03 Jun-13 200 600 600 600 *2,600600

600 600 600 600 3,000600

600 600 600 600 3,000600OLYMPIC REGION EMERGENT NEEDS (Total)
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Olympic
399960P

P3
OLYMPIC REGION REST AREA MINOR CAPITOL

REGION WIDE (0.00) (0.00)

Reserve for unplanned emergent and high priority rest area preservation work.

Funded Construction Jul-95 Jun-13 253 51 51 51 51 *50851

253 51 51 51 51 50851

253 51 51 51 51 50851OLYMPIC REGION REST AREA MINOR CAPITOL (Total)

Olympic
399960S

P3
OLYMPIC UNSTABLE SLOPE MINOR CAPITOL

REGION WIDE (0.00) (0.00)

Reserved for unplanned or emergent unstable slope needs.

Funded Construction Jul-95 Jun-13 645 137 137 137 137 *1,330137

645 137 137 137 137 1,330137

645 137 137 137 137 1,330137OLYMPIC UNSTABLE SLOPE MINOR CAPITOL (Total)

Olympic
399960X

P3
OLYMPIC REGION RIGHT OF WAY PLAN UPDATE

REGION WIDE (0.00) (0.00)

Update right of way plans.

Funded Design (PE) Jul-97 Jun-11 850 346 298 298 298 *2,088
Right of Way Jul-95 Jun-97 191 *191

1,041 346 298 298 298 2,280

1,041 346 298 298 298 2,280OLYMPIC REGION RIGHT OF WAY PLAN UPDATE (Total)

Olympic
399964B

I2
DEVELOPER REVIEW

REGION WIDE (0.00) (0.00)

Negotiations with private developers over donations to mitigate traffic impacts of development.

Funded Design (PE) Jul-99 Jul-13 1,655 848 848 848 848 *5,895848

1,655 848 848 848 848 5,895848

1,655 848 848 848 848 5,895848DEVELOPER REVIEW (Total)
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Olympic
399971C

P3
OLYMPIC REGION PROPERTY MANAGEMENT

REGION WIDE (0.00) (0.00)

Management of real estate assets

Funded Right of Way Jul-95 Jul-13 1,299 450 450 450 450 *3,549450

1,299 450 450 450 450 3,549450

1,299 450 450 450 450 3,549450OLYMPIC REGION PROPERTY MANAGEMENT (Total)
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